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DEPARTMENT OF THE ARMY
WALLA WALLA DISTRICT, CORPS OF ENGINEERS

Abstract Summary  -  Construction
DACW68-02-B-0003

Lower Granite Lock and Dam,
Auxiliary Water Supply Modifications,

Garield County, Washington

Bids Opened on December 17, 2001 at 2:00 p.m.
Contract Specialist was Wenda Maestretti

No.  Vendor Bid

1 * Dix Corporation 773,800.00$       

2 McClure and Sons, Inc. 887,639.00$       

3  Knight Construction & Supply, Inc. 825,130.00$       

4 Government Estimate 734,401.00$       

 

 

 
 

 

   

   

   

NOTE:  Bids listed in order of receipt.
*Apparent Low Bidder

Summary



ABSTRACT OF OFFERS -- CONSTRUCTION -- DACW68-02-B-0003
Lower Granite Lock and Dam, Auxiliary Water Supply Modifications, Garfield County, Washington

Vendor: Dix Corporation  Bid Security: Required
4024 S. Grove Road  Type: Bid Bond
Spokane, Washington  99224  Amount: 20%

  
Phone: 509-838-4455 Bus. Size: SB
  SDB/WOB: N/A
  Amendments: 0
  Acknowledged: N/A
Bid Item 
Number Description Qty U/I Cost Extended
0001 Modify auxiliary water supply pumps 1 LS XXXXX 769,122.00$       

0002 Services of skilled craftsman 20 HR 96.50$             1,930.00$           

0003 Extend length of existing control cables (Optional) 1 LS XXXXX 2,748.00$           

SCHEDULE TOTAL 773,800.00$       
 

 1. Dix Corporation 



ABSTRACT OF OFFERS -- CONSTRUCTION -- DACW68-02-B-0003
Lower Granite Lock and Dam, Auxiliary Water Supply Modifications, Garfield County, Washington

Vendor: McClure and Sons, Inc.  Bid Security: Required
16300 Mill Creek Blvd., G4  Type: Bid Bond
Mill Creek, Washington  98012  Amount: 20%

  
Phone: 425-745-0124 Bus. Size: SB
  SDB/WOB: N/A
  Amendments: 0
  Acknowledged: N/A
Bid Item 
Number Description Qty U/I Cost Extended
0001 Modify auxiliary water supply pumps 1 LS XXXXX 883,939.00$       

0002 Services of skilled craftsman 20 HR 85.00$             1,700.00$           

0003 Extend length of existing control cables (Optional) 1 LS XXXXX 2,000.00$           

SCHEDULE TOTAL 887,639.00$       
 

 2. McClure and Sons, Inc. 



ABSTRACT OF OFFERS -- CONSTRUCTION -- DACW68-02-B-0003
Lower Granite Lock and Dam, Auxiliary Water Supply Modifications, Garfield County, Washington

Vendor: Knight Construction & Supply, Inc.  Bid Security: Required
28308 N. Cedar Road  Type: Bid Bond
Deer Park, Washington  99006-8357  Amount: 20%

  
Phone: 509-276-2229 Bus. Size: SB
  SDB/WOB: N/A
  Amendments: 0
  Acknowledged: N/A
Bid Item 
Number Description Qty U/I Cost Extended
0001 Modify auxiliary water supply pumps 1 LS XXXXX 819,473.00$       

0002 Services of skilled craftsman 20 HR 113.00$           2,260.00$           

0003 Extend length of existing control cables (Optional) 1 LS XXXXX 3,397.00$           

SCHEDULE TOTAL 825,130.00$       
 

 3. Knight Const. & Supply 



ABSTRACT OF OFFERS -- CONSTRUCTION -- DACW68-02-B-0003
Lower Granite Lock and Dam, Auxiliary Water Supply Modifications, Garfield County, Washington

Vendor: Government Estimate  
 
 

  

  
  Amendments: 0
  Acknowledged: N/A
Bid Item 
Number Description Qty U/I Cost Extended
0001 Modify auxiliary water supply pumps 1 LS XXXXX 730,456.00$       

0002 Services of skilled craftsman 20 HR 81.15$             1,623.00$           

0003 Extend length of existing control cables (Optional) 1 LS XXXXX 2,322.00$           

SCHEDULE TOTAL 734,401.00$       
 

 4. Government Estimate 



COMPARISON OF BIDS BY LINE ITEM

Vendor: Dix Corporation McClure and Knight Construction Government 
Sons, Inc. and Supply, Inc. Estimate

    
     

Bid Item 
Number Extended Extended Extended Extended
0001 769,122.00$       883,939.00$       819,473.00$            730,456.00$       
 

0002 1,930.00$          1,700.00$          2,260.00$                1,623.00$          
 

0003 2,748.00$          2,000.00$          3,397.00$                2,322.00$          

TOTAL 773,800.00$       887,639.00$       825,130.00$            734,401.00$       
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